GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

BCWD - Construction of additional infrastructure for class rooms & dormitories for Junior College students to MJPAPBCWR School for Boys at Gorantla (V) of Kodumur (M), Kurnool District – Revised Estimate for Rs.366.50 lakhs - Administrative sanction – Accorded – Orders issued – Revised Orders – Issued.

BACKWARD CLASSES WELFARE (B) DEPARTMENT

G.O.Rt.No. 15 **DATED: 01 -2-2022**

Read the following:-

1. G.O.Rt.No.64, B.C. Wel. (B) Dept., dated: 27.3.2017.
2. From Secretary, MJPAPBCWREI Society, Vijayawada Lr. Rc. No. D2/517/2017, dated: 18.11.2021.

-.-

O R D E R :-

In the G.O. 1st read above administrative sanction was accorded to with an outlay of an amount of Rs.36,24,00,000/- (i.e. NABARD Share Rs.3064.31 lakh and State Share Rs.559.69 lakh) for construction of Backward Classes Residential Schools as well as for improvement of infrastructure facilities in (9) MJPAPBCWR Institutions including 9th project annexed to the order i.e. "Construction of Additional Accommodation for class rooms and dormitories for junior College Students to MJPAPBCWR Complex for Boys at Gorantla(V) of Kodumur(M), Kurnool District with Rs.340.00 lakhs.

2 In the reference 2nd read above, the Secretary, MJPAPBCWREI Society, Vijayawada has submitted that the Managing Director, APEWIDC, AP., Vijayawada has also informed that, the Executive Engineer has submitted to them stating that during the course of execution, the Principal, MJPAPBCWR School, Gorantla (B), Kurnool District has requested to take up some works which are essential to be carried out. Further, he has requested to revise the administrative sanction due to the addition of the above works and certain other items as follows:-

Sl. No.	Name of the work	Amount (Rs.in lakhs)
1	Drinking water supply connection for all existing buildings and new building in the campus	5.67
2	CC open drainage of 94 Rmt.	1.28
3	Providing wall mounted fans instead of ceiling fans	0.60
4	Construction of septic tank	5.04
5	Variation in foundation items executed in school building	6.04
6	Provision for GST which was not provided in the original estimate sanctioned in 2016-17	5.90
7	New sand Policy cost difference	1.97
	Total amount	**26.50**

3. The Secretary, MJPAPBCWREI Society, Vijayawada has requested to issue revised administrative sanction orders for an amount of Rs.366.50 lakhs against the original sanctioned amount issued vide G.O. 1st read above for Rs.340.00 lakhs to

PTO

MJPAPBCWR School, Gorantla (B), Kurnool District under NABARD-RIDF-Tranche-XXII .

4. Government after careful examination of the entire matter hereby accord revised administrative sanction for an amount of Rs.366.50 lakhs (Rupees Three Crore Sixty Six Lakh and Fifty Thousand only) for the Construction of Additional Accommodation for Class rooms and dormitories for Junior College Students to MJPAPBCWR Complex for Boys at Gorantla (V) of Kodumur (M), Kurnool Dist. and the works mentioned in para-2 above.

5. The Director, Backward Classes Welfare, A.P., Vijayawada / the Secretary, MJPAPBCWREI Society, Vijayawada shall take necessary action accordingly.

6. This order issues with the concurrence of the Finance (PMU-NABARD&SP) Department vide their U.O.No. FIN01-PMU0NABM(CFA)/46/2021-NSP, Dated: 24.1.2022.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

G. ANANTHA RAMU,
SPECIAL CHIEF SECRETARY TO GOVERNMENT.

To:
The Director, Backward Classes Welfare, AP., Vijayawada.
The Secretary, MJPAPBCWREI Society, Vijayawada.
The Finance (PMU-NABARD&SP) Department.
Copy to:-
The General Manager, NABARD Regional Office,
1-1-61, RTC X Road, Musheerabad, Hyderabad.
The Accountant General, A.P., Vijayawada.
The Pay & Accounts Officers of concerned.
The Director of Treasuries and Accounts of Andhra Pradesh.
P.A. to M(BCW)
P.S. to Spl.C.S., (BCW)
Sf/sc.

//FORWARDED::BY ORDER//

K. Sivasankara Rao
SECTION OFFICER